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HOT SPOT CLEANUP SCHEDULE

Notice to Proceed issued to Perland Environmental
Technologies, Inc., of Burlington, HA

June - July Hookup utilities, mobilize office trailers to Sawyer St

August - September Construct building for wastewater treatment, begin air
monitoring

October Place incinerator foundations

November Test wastewater treatment system; mobilize dredge

November - March Dredging of Hot Spot sediments

1994

January - February Erect 'incinerator

March - April

Rreak-

Other

Erect thermal dryer, mechanical test of thermal dryer
and incinerator, dewater/dry sediment for trial burn

April Incinerator trial burn

June EPA, MADEP,and USAGE review of trial burn data

June - September- Begin fullscale incineration after EPA, HADEP, and
USAGE approval of trial burn results

May - September Solidify ash from incinerator

October Decontaminate and remove sediment dewatering and drying
equipment and building

October - November Decontaminate and remove incinerator and ash handling
equipment

October - November Construct impermeable cap on Confined Disposal Facility

December Project closeout

MADEP - Massachusetts Department of Environmental Protection
USAGE - U.S. Army Corps of Engineers
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